
City of Arlington  SMP Update Schedule             BBlake 

TASK YEAR 1 2009 YEAR 1 2010 

 

PHASE 1 July Aug Sept Oct Nov Dec Jan Feb Mar Apr May  June 

1.1 Preliminary Shoreline Jurisdiction Map             

1.2 Public Participation Plan             

1.3 SMP Completed Checklist – as needed             

PHASE 2             

2.1Complete Shoreline Inventory             

2.2Conduct Shoreline Analysis             

2.3Prepare Shoreline Inventory and Characterization Report             

2.Phase 2 Ecology Guideline Checklist             

 

TASK Year 2 2010 YEAR 2 2011 

 

2.3Prepare Shoreline Inventory and Characterization Report             

2.Phase 2 Ecology Guideline Checklist             

PHASE 3             

3.1 Conduct Community Visioning             

3.2 General Goals and Policies             

3.3 Develop Environment Designations             

3.4 Use Regulations and Standards             

3.5SMP Administrative Provisions             

3.6 Prepare Preliminary Cumulative Impacts Analysis             

3.7Phase 3 Ecology Guideline Checklist             

 

TASK Year 3 2011  

 

PHASE 4             

4.1Prepare restoration plan             

4.2Revisit draft and Cumulative Impacts, Finalize Maps             

4.3Prepare No Net Lost Report             

4.4Phase 4 Ecology Guideline Checklist             

PHASE 5             

5.1 Assemble Complete Draft             

5.2 – 5.7 SEPA, GMA, SMP Adoption Process             

             

■ – Completed 

■ – In Process 


